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Work Completed: February 28-March 12, 2008 

• Completed constructing access roads into Removal Areas 9A, 9B, 10A, 10B and 11B. 
• Completed clearing and grubbing activities in Removal Areas 108 and 12B. 
• Continued construction of Staging Area 4N. 
• Loaded and transported solidified non-TSCA material remaining from 2007 activities from 

Staging Area 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan. 
• Continued daily and weekly construction quality assurance inspections. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

• H Estimatedl j 
Quantity ' 

TSCA-material 
(cubic yards) 

Number of 
Truck Loads 

TSCA-material 

Weekiv Total 
2008 Total 

Project Total 
to Date 

Estimated ; 
Quantity 

Non-TSCA 
material 

(cubic yards) 

I Number of 
Truck Loads 
Non-TSCA 

material 

35630 

All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: March 13-March 19, 2008 

Complete construction of access roads into Removal Areas 12B, 13B, and 12A. 
Complete construction activities associated with Staging Area 4N. 
Begin installing resuspension control systems in Removal Areas 9B and 13B. 
Begin removing soil/sediment in Removal Areas 9B and 13B. 
Complete loading and transporting solidified non-TSCA material remaining from 2007 activities 
from Staging Area 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan. 
Begin installing the WCS Scour Protection System. 
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Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities 
commence in March. 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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R e m o v a l P r o g r e s s 

The Removal Progress graphs wil l be on hiatus until removal activities 
commence In March. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 114 LPOs have been completed for the project to date. 

Weather Summary 

• Work activities were limited on February 29'^ due to icy road conditions. Work activities 
were limited on March 3"̂  due to extremely wet conditions resulting from rain and snowmelt. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No ̂  Yes D 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 120,000 gallons (increased volume resulted from warm temperatures) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes • , in 
Cleanup Standard Achieved? N/A ^ Yes Q No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• The ARCADIS Design and Construction Management staffs are currently developing short-
term and long-term plans to address bank erosion observed at Removal Area 7. 
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Equipment on Site 

s-.. m ! & m i i r - l 4 0 - ' : 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

' ^ r ^'\'.('\\'p-^f^^MMmm. •-
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Adam Chwalibog/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Photos from Reporting Period #38 

Preparing the subgrade at Staging Area 4N. Constructing an access road in Removal Area 10A. 

Loading processed non-TSCA material at Staging Area 5S. Unloading geotextile material near Staging Area 4N. 
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Targeted Removal Areas—Former Plainwell Impoundment 

COFFERDAM AREA 2 \ 
\ 

REMOVAL ^ A•• ^ / v REMOVAL « " " ! ; ! ( 
AREA13B •* \ ^ \ / AREA12A " i ^ ' \ ' 

\ \ } t^ ' '^ ' " 
Y \ ' ' \ UPLAND 

• \ < JuAREA 12A1 

'X MID-CHANNEL 
X v AREA A 

MID.CHANNEL_/ ^ - - p p u n v A L ' ^ 

LEGEND; 

SHORELINE 

I j RIVER 

S>̂ S2 STAOINGAREA 
^ ^ 5 3 STAGINGAREA-DEMOBILIZED 

TRUCKTRAFFIC: 

= REMOVAL AREA TO/FROM DISPOSALAREA 

- REMOVAL 
AREA12B 

J CLEARING/GRUBBINGCOMPLETE 

t j M REMOVAL COMPLETE 

1"':^ -I REMOVALAND REPLANTING COMPLETE ,: 

tV.'- '! AREAS TARGETED FOR REMOVAL IN 2008 ' , 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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